Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)

County

RoutJ

Job
Number

2001 Prog.
Award SFY

2002 Prog.
Award SFY|

Description of Location/Improvement

Andrew

E

150556

2003

2004

Grading, paving and replace bridge over the 102 River 2.2 miles east of Rte. C east of Savannah. Project
involves bridge L-202A.

Reason(s)
Delayed to balance program with available funds.

Clinton

116

1P0776

2003

2004

Grading, paving and replace bridge over Little Platte River 0.4 mile east of Rte. 33 near Plattsburg.
Project involves bridge H-655R1. Let in combination with 1P0576.

Reason(s)
Delayed to balance program with available funds.

Randolph

63

2P0487

2004

2005

Grading and paving to add lanes for dual with freeway right of way from north of Jacksonville to south of
North Business Rte. 63. Project 2U0488G incorporated into this job.

Reason(s)
Delayed to balance program available funds.

Saline

70

250680

2001

2002

Hydrodemolition, patching and overlay on bridge over Davis Creek west of Sweet Springs. Project
involves bridge A-2235

Reason(s)
Bids were rejected and projects will be re-let in SFY 2002.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)

County

RoutJ

Job
Number

2001 Prog.
Award SFY

2002 Prog.
Award SFY|

Description of Location/Improvement

Saline

A%

250460

2001

2002

Replace bridge over Davis Creek 0.6 mile north of I-70. Project involves bridge N-527.

Reason(s)
Bids were rejected and projects will be re-let in SFY 2002.

Audrain

54

3P0643

2003

2004

Resurface from Rte. BB north to Rte. J.

Reason(s)
Delayed to balance program with available funds.

Lewis

350453

2003

2004

Grading, paving and replace bridge over North Fabius River 3.2 miles east of Rte. K. Project involves
bridge N-458.

Reason(s)
Delayed to balance program with available funds.

Lincoln

79

3P0640

2001

2002

Grading and paving for intersection improvements at Rtes. 79 and 47 intersection.

Reason(s)
Bids received in May were high. To be relet in November.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
Marion 36 | 3P0413C 2003 2002 Grading and bridges to add lanes for dual from Rte. 24 to 0.7 mile west of Rte. 61. Upgrade to freeway.

3P0413E split from this project.

Reason(s)
Bond financing permitted advancement.

Monroe w 3S0632 2001 2002 Construct asphalt shoulders, drainage and resurface from Rte. 24 to 0.2 mile east of Ralls County line.

Reason(s)
Bids received in May were high. To relet in November.

Montgomery 70 510218 2004 Future Grading, paving and bridges to rebuild 1.2 miles of Rte. I-70 from 0.8 mile east of Rte. F easterly 1.2
miles. Project involves bridge L-637.

Reason(s)
This project has been moved to fiscal year 2004 to balance available funding.

Pike 61 3P0612 2003 2002 Replace temporary connections on northbound and southbound lanes 0.5 mile south of Rte. HH. The
project will repair deteriorating roadway surface and improve safety.

Reason(s)
Bond financing permitted advancement.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
Clay 69 4P1393 2002 2005 Resurface, coldmill and bridge rehabilitation on two disconnected sections from 1-35 west junction to Rte.

Ain Riverside. Project involves bridges L-757, L-758 and K-480.

Reason(s)
Project was delayed in order to incorporate suggestions from a corridor study.

Clay 92 4P1215 2002 2003 Add center left turn lane and add part auxiliary lanes eastbound and westbound from east ramps at I-35 to
Rte. 33 at Kearney. City to provide R/W, utility adjustments and design cost. MoDOT to provide
construction engr. and 58% of construction cost up to $1,031,000.

Reason(s)
Delayed because plans are not ready.

Clay 291 4P1347 2001 2002 Pavement repair, coldmill, resurface and bridge rehabilitation from [-35 to Orchard Road. Project involves
bridge L-499R and includes widening for right turn lane on Glen Hendren.

Reason(s)
Bids were rejected in 2001. Project will be relet in SFY 2002.

Clay 291 4P1348 2001 2002 Pavement repair, coldmill and resurface from 1-435 to 1-35.

Reason(s)
Bids were rejected in 2001. Project will be relet in SFY 2002.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)

County

RoutJ

Job
Number

2001 Prog.
Award SFY

2002 Prog.
Award SFY|

Description of Location/Improvement

Jackson

24

4P1425

2002

2004

Remove and replace middle & eastbound left lanes, microgrind 3 lanes, signing and miscellaneous
resurfacing from east of Rte. 291 to west of Blue Mills Road.

Reason(s)
Scope was changed to include access management which included buying right of way.

Jackson

24

4U1125

2003

2004

Rehabilitate pavement and replace 2 bridges from Blue Mills Road to Rte. 7. Project involves
replacement of westbound bridges J-803 and J-804. Also includes modifying bridge rails on eastbound
bridges A2724 and A2736.

Reason(s)
Delayed to balance with funding availability.

Jackson

35

411350

2002

2003

Replace bridge at ramp F over ramp D south of 27th Street in Kansas City. Project involves bridge L-249.

Reason(s)
Advanced because of reprioritization of needs.

Jackson

50

4P1480

2003

Replace temporary signals with permanent signals at the intersection of Murray Street (west outer road)
and Chipman Road.

Reason(s)
Project removed because it will be completed by the developer at no cost to MoDOT.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)

County

RoutJ

Job
Number

2001 Prog.
Award SFY

2002 Prog.
Award SFY|

Description of Location/Improvement

Jackson

71

4U0011W

2002

2003

Landscaping on Bruce R. Watkins Drive from 31st Street to 52nd Street in Kansas City. Project will be let
by the City of Kansas City, with MODOT reimbursement as construction progresses.

Reason(s)
Delayed because project was not ready.

Jackson

291

4P1416

2003

2002

Repainting and deck rehabilitation on northbound lanes of Missouri River Bridge. Project involves bridge
L-568R1.

Reason(s)
Project was advanced because of the condition of the bridge.

Jackson

350

4P1514

2002

Installation of interactive warning sign in the westbound lane east of Rte. V (Noland Road) in Kansas City.
Project includes delay loop detectors.

Reason(s)
Project removed because accident information was interpreted incorrectly making this project not needed.

Platte

4U1232

2002

Future

Relinquishment and payment to City of Kansas City for bridge replacement over Rush Creek 1.0 mile west
of Rte. I-29 in the Kansas City area. Project involves bridge S-592.

Reason(s)
Project was delayed due to related delayed project.
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RSMo 21.795.2(2)
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Description of Location/Improvement

Platte

29

411510

2001

2002

Landscaping at Rte. 45 interchange. Enhancement funds under Project STP-3359(401).
providing the 25% match.

Kansas City is

Reason(s)
Project delayed for better planting season.

Platte

92

4P1211

2002

2003

Replace bridge over Second Creek 1.5 miles east of Rte. C. TEA 21 High Priority Project.
involves bridge J-784.

Project

Reason(s)
Delayed to balance with funding availability.

Camden

5P0590B

2004

Future

Build bridges for new 4 lane highway from 1.7 miles south of Niangua Arm to 0.8 mile north of
Camdenton. Project involves 4 lane relocation with freeway right of way. Relates to 5P0590, C, D and E.

Reason(s)
Moved back due to lack of Funding for Corridor Projects.

Camden

5P0590C

2004

Future

Grading for 4 lane highway, outer roads and crossroads from 1.7 miles south of Niangua Arm to 0.8 mile
north of Camdenton. Project involves 4 lane relocation with freeway right of way. Relates to 5P0590, B,
D and E.

Reason(s)
Moved back due to lack of Funding for Corridor Projects.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)

County

RoutJ

Job
Number

2001 Prog.
Award SFY

2002 Prog.
Award SFY|

Description of Location/Improvement

Camden

5

5P0590E

2003

2002

Grading for 4 lanes, drainage, bridges, paving 2 lanes and removal of bridge K510A from 0.4 mile north of
Niangua Bridge south to 1.7 miles south of Niangua Bridge. Relates to 5P0590, B, C and D.

Reason(s)
Moved ahead due to Bond Financing.

Camden

5P0591B

2004

2003

Build bridges for 4 lanes from 0.8 mile north of Camdenton city limits to Rte. 7. Project relates to 5P0591
and 5P0591C.

Reason(s)
Moved ahead due to Construction Phasing (Need to complete bridge in order to move excavation across
Rt. 54).

Camden

5P0591C

2004

Future

Grading for 4 lanes, signals, lighting, outer roads, utilities and drainage from 0.8 mile north of Camdenton
city limits to Rte. 7. Project relates to 5P0591 and 5P0591B.

Reason(s)
Moved back due to lack of Funding for Corridor Project.

Cole

179

5U0441J

2004

2003

Grading, paving and two bridges for new 4 lane highway from Rte. C to Rte. B in Jefferson City. Advance
funding by Highway 179 Transportation Corp. MoDOT payback in State Fiscal Years 2000-2009.

Reason(s)
Accelerated Project paid for by others and advanced because of reproritization of needs.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement

Miller 54 5P0649B 2004 0 Grading, drainage and new bridge over Osage River. Use in place existing bridge A-1479 in future
westbound lane.

Reason(s)
Project removed because it has been combined with a 2003 bonding project.

Miller 54 | 5P0649C 2004 0 Grading and drainage for addition of 2 lanes from 0.4 mile east of Business Rte. 54 west junction to 0.5
mile west of Business Rte. 54 east junction. Upgrade existing 2 lane section to limited access dual lane
facility.

Reason(s)
Project removed because it has been combined with a 2003 bonding project.
Franklin 44 6S1455 2002 2001 Grading and paving for intersection improvements at intersection of 1-44 South Outer Road with Rte. 100
in Gray Summit. Funded from 6R0200A.
Reason(s)
Project was accelerated due to safety concerns.
Franklin 100 6S1399 2001 2002 Widen for left and right turn deceleration and storage lanes at Rte. OO, Fox Creek, Melrose (South and
North), Old Manchester/Booness and Wildhorse Creek. 6P 1379 incorporated into this project.
Reason(s)
Due to the design of the project behind schedule, the project was moved fiscal years.
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RSMo 21.795.2(2)

County

RoutJ

Job
Number

2001 Prog.
Award SFY

2002 Prog.
Award SFY|

Description of Location/Improvement

Jefferson

21

6P0876l

2002

2003

Grading, drainage and bridges from 0.3 mile north of Lake Lorraine Road to Hayden Road. Project split
from 6P0876E.

Reason(s)
6P08761 delayed to be let in combination with 6P0876E.

Jefferson

21

6P1475

2001

2002

Construct 3 left turn lanes, correct drainage problem in NE quadrant, improve turning radii & modify
signals at intersection with Rtes. H and N in DeSoto.

Reason(s)
Bids were rejected by the Commission. Project will be relet in SFY 2002.

St Charles

651396

2001

2002

Replace deteriorated crossroad pipe culverts from Rte. 61 to Rte. I-70.

Reason(s)
Due to the design of the project behind schedule, the project was moved fiscal years.

St Charles

79

6P1476

2001

2002

Add right and left turn lanes on Rte. 79 at intersections with Old Rte. 79 (south end), Old Rte. 79 (north
end) and Rte. M.

Reason(s)
Due to the design of the project behind schedule, the project was moved fiscal years.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
St Charles 94 651428 2001 2002 Relocation of Rte. 94 from north of West Clay to Kingshighway in St. Charles. MoDOT share is 25% of
contract cost (max. $500,000) and 100% of engineering cost. Advance funding by City of St. Charles to
letin SFY 2001. MoDOT payback in SFY 2002.
Reason(s)
The design of the project and the clearance of right of way was behind schedule.
St Charles 364 | 6U0803Z 2003 2002 Grading, drainage, paving, lighting, signs, signals, one way outer roads and bridges from 0.4 mile west of
to 0.1 mile east of Jungs Station Road. Page Avenue extension.
Reason(s)
Project was accelerated with bonding funds.
St Louis 44 610729 2003 2002 Grading, paving, bridge and signals at Allenton Road - Six Flags interchange.
Reason(s)
Project was accelerated with bonding funds.

St Louis 67 6U1119 2001 2002 Relocation of Rte. 67 for airport expansion from Wabash RR overpass to north of I-70 in St. Louis area.
Replace br. K-584. Funded by others. Airport and Demo funds combined. Funds from 611118 included
in this job. To be let by City of St. Louis.

Reason(s)
Project delayed due to airport expansion plan development issues.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
St Louis 100 6S1398 2001 2002 Improve intersections for accommodation and addition of pedestrian signals at intersections of Rte. 100
and Holloway, Maple, Baxter and Brentwood.
Reason(s)
Due to the design of the project behind schedule, the project was moved fiscal years.
St Louis 100 | 6X1341C 2001 2002 Improve westbound right turn radius 2.0 miles east of Rte. 340 at Holloway Road in Ballwin. Funded from
6R0100C. Right of way to be acquired by City of Ballwin.
Reason(s)
Due to the clearance of right of way behind schedule, the project was moved fiscal years.
St Louis 270 610646 2001 2002 Relocate ramps, lights, signals, signs, add lanes and replace bridge at Rte. 340 interchange (Olive
Boulevard). The project involves bridge A-1049, a single point diamond interchange and widening Rte.
340.
Reason(s)
The design of the project and the clearance of right of way were behind schedule.
St Louis 270 611430 2001 2002 Intelligent Transportation System design, purchase, installation and ramp metering at interchanges from
llinois State line to lllinois State line on 1-270/1-255. $3,397,100 CMAQ funds and $824,275 soft match for
P.E. and implementation.
Reason(s)
Due to the design of the project behind schedule, the project was moved fiscal years.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
St Louis Var 611450 2001 2002 Intelligent Transportation System (ITS) expansion and operation at various locations on various routes in

the St. Louis metro area. This job replaces 6R0200F which reserved funds in SFY 2000-2004 STIP.
611450B and 611450C split from this project.

Reason(s)
Due to the design of the project behind schedule, the project was moved fiscal years.

St Louis City 55 611293 2004 2003 New connection from I-55 to Gratton St. Parkway at I-55/1-44 ramp connection to Lafayette (Gratton
Street). City responsible for design, right of way acquisition and construction. MoDOT to provide
funding. Project will be let by city.

Reason(s)
Advanced because of prioritization of needs.

St Louis City 64 610985 2003 Future Seismic retrofit, replace drainage system, paint girders and replace lighting from east of 21st Street to
Poplar Street Bridge. TEA 21 High Priority Project. Section 1212 Seismic design. Involves brs.
A15017, A15172 and A15231. 6l0985F, 610985G and 610985H split from this job.

Reason(s)
Project costs increased, therefore, project was split and root project moved to the future.

St Louis City 64 610985E 2001 2002 Seismic retrofit between 14th and 18th Street. Ramps over multi-modal center.

Reason(s)
Bids were rejected by the Commission. Project will be relet in SFY 2002.
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RSMo 21.795.2(2)
J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
St Louis City 64 610985H 2001 2002 Seismic retrofit, drainage and bridge coating (14th to 16th and Broadway to 1st) from 11th Street to 16th

Street and Broadway to 1st Street in St. Louis. Bridge coating only 11th to 14th.  14th to 16th is
Multimodal area. Broadway to 1st is Poplar Street Bridge interchange area. $7,000,000 Discretionary
funds in SFY 2001.

Reason(s)
Bids were rejected by the Commission. Project will be relet in SFY 2002.

St Louis City 64 611246 2002 2003 Roadway improvements for multi-modal center from 21st Street to Jefferson Avenue. Costs shown are
MoDOT share. Project to be let by city.

Reason(s)
City's design is behind schedule.

St Louis City 64 611335 2002 2003 Rebuild Chouteau Avenue bridge over railroad on Rte. I-64 outer road at Vandeventer. Costs shown are
MoDOT share. Project will be let by city.

Reason(s)
City's design is behind schedule.

St Louis City 70 610738 2001 2002 Resurface and rehabilitate bridge decks on the Poplar Street Bridge complex. Replace ramp pavement.
Project involves bridges A-1502, 1503, 1504, 1505 and A-1501 (part).

Reason(s)
Bids were rejected by the Commission. Project will be relet in SFY 2002.
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Various Var 6P1497 2003 2002 Grade crossing improvements at various locations to be identified in the St. Louis area. Project funded by
others. 90% FHWA Section 130 funds and 10% State Rail/Highway Crossing Improvement funds.

Reason(s)
Project was delayed because of the reprioritization of needs.

Various Var 6P1498 2004 2003 Grade crossing improvements at various locations to be identified in the St. Louis area. Project funded by
others. 90% FHWA Section 130 funds and 10% State Rail/Highway Crossing Improvement funds.

Reason(s)
Project was delayed because of the reprioritization of needs.

Various Var 6S1434 2001 2002 Bike accommodations (signing, striping, grates) at various locations on Rtes. 67, 267, 231, 21, 30, 141
and P. $644,848 Federal Enhancement Funds under Project STP-5400(674). To be let in combination
with 6S1433 and 6S1435.

Reason(s)
Due to the design of the project behind schedule, the project was moved fiscal years.

Various Var 6S1435 2001 2002 Bike accommodations (signing, striping, grates) at various locations on Rtes. 367, 67, AC, 180 and 115.
$627,748 Federal Enhancement Funds under Project STP-5400(673). To be let in combination with
651433 and 6S1434.

Reason(s)
Due to the design of the project behind schedule, the project was moved fiscal years.
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2002 Prog.
Award SFY|

Description of Location/Improvement

McDonald

71

7P0601C

2003

2005

Grading and bridges for 4 lane divided freeway from 0.9 mile south of Rte. EE to 2.1 miles south of
Pineville.

Reason(s)
Project delayed to balance with funding availability.

McDonald

71

7P0601E

2004

Future

Grading, bridges and minor paving to add lanes for dual (part) and widen to 5 lanes (part) from 2.1 miles
south of Pineville to Arkansas line. Expressway.

Reason(s)
Project delayed to balance with funding availability.

Christian

14

8P0674

2001

2002

Grading and paving to add left turn lane from Bus. Rte. 65 to 6th Avenue and install signals at 6th Avenue
in Ozark. Part funding by City of Ozark.

Reason(s)
The utility clearance delayed the project. The City of Ozark water line relocation took longer than
anticipated.

Greene

60

8P0680

2001

2002

Lighting, signs and flashing lights 0.25 mile north of Rte. 65 at Burlington Northern & Santa Fe Railroad
crossing on Rte. 60. 90% FHWA Safety Funds (RRP-000S(165). 10% Mo Dept of Economic
Development Motor Carrier & Rail Safety Funds (DOT 664 262R).

Reason(s)

This project was subject to review by an Administrative judge. Delay in receiving the judge's decision
delayed this project from FY 2001 to FY 2002.
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RSMo 21.795.2(2)
J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
Greene 160 8P0561 2003 2004 Grading, paving and replace bridge over Sac River 1.0 mile east of Dade County. Project involves bridge
H-123A.
Reason(s)
Delayed to move in higher priority NHS resurfacing.
Greene 160 8U0535 2004 2005 Grading, widen to 5 lanes, replace railroad bridge and paving from Kearney Street to Chestnut
Expressway in Springfield.
Reason(s)
Delayed to balance program with available funds.
Stone 13 | 8P0452D 2004 2003 Grading and paving for 4 lane relocation on Rte. 13 from 1.1 miles north of Rte. 76 south junction to 1.3
miles south of Rte. 76 south junction. Includes grading and paving on Rte. 76 for connector to Rte. 13 &
widen Rte. 76 to 5 lanes east of Rte. 13.
Reason(s)
Accelerated by bonding financing.
Stone 86 8S0587 2003 Future Grading, paving and replace bridge over Little Indian Creek 3.0 miles west of Rte. 13. Project involves
bridge A-587.
Reason(s)
Delayed to move in higher priority NHS resurfacing.
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J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
Stone 86 8S0664 2003 Future Replace bridge over Big Indian Creek 6.0 miles west of Rte. 13. Project involves bridge A-586.
Reason(s)
Delayed to move in higher priority NHS resurfacing.

Taney 465 | 8P0622G 2003 2002 Paving and 2 bridges for 4 lane freeway from Rte. 65 to Rte. 76. The project involves bridges A5429 and

A5430. Relates to 8P0622, 8P0622E, 8P0622F and 8P0622H.
Reason(s)
Accelerated by bonding financing.

Howell 60 | 9P0364C 2004 2003 Partial interchange at Rte. 60/63, bridges, grading and paving to add lanes for divided highway from Rte.
60/ 63 interchange to 0.3 mile east of County Road 1550. Involves grading, bridges and paving to
connect four lane highways. Combined 9P0364D with this project.

Reason(s)
This project has been moved to balance available funding.

Howell 63 9S0404 2004 2002 Interchange at Rte. 60 and Bus. Rte. 63, grading and paving 0.5 mile south of existing Bus. Rte. 60.
Involves bridge F-1126R1. Diamond interchange north of Willow Springs. One bridge over Rte. 60 and
one over railroad on Bus. Rte. 63. Relates to 9P0363 & 363C.

Reason(s)
Accelerated due to bond financing.
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J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
Washington 8 6P0743 2003 2002 Replace bridge over Clear Creek 2.4 miles east of Crawford County. Project involves bridge J-403.
Reason(s)

Accelerated due to bond financing.

Bollinger 34 0P0805 2001 0 Pedestrian and bicycle access bridge and walk/trail 0.1 mile west of Rte. 51 over Crooked Creek in Marble
Hill. Enhancement funds under Federal Project STP-9900(081).

Reason(s)
Project removed because it is being let by Marble Hill.

Butler 60 0P0837 2002 0 Landscaping at Rte. 60/Rte. 67 south interchange in Poplar Bluff. Enhancement funds under Federal
Project STP-5100(003).

Reason(s)
Project removed because it is being let by Poplar Bluff.

Butler CcC 0S0609 2002 2004 Replace bridges over drainage ditch no. 21 and no. 16 from 0.6 mile east of Rte. 51 to 0.1 mile west of
Rte. FF near Broseley. Two disconnected sections. Project involves bridges P-31 and P-32.

Reason(s)
Delayed to balance with funding availability.
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County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
Cape Girardeau 34 0P0802 2004 0 Grading and paving to bring divided highway together to improve safety at intersection of Rtes. 34 and

I-55 (Center Junction).

Reason(s)
Project removed because the City of Jackson no longer participated in the project.

Cape Girardeau 74 0P0803 2001 0 Pedestrian and bicycle access bridge 0.04 mile west of Sprigg Street in Cape Girardeau. Right of way
acquisition by City of Cape Girardeau in lieu of matching funds. Enhancement funds under Project No.
STP-1500(006).

Reason(s)
Project removed because it it being let by the City of Cape Girardeau.

Cape Girardeau 74 | OU0321E 2003 2004 Remove old Mississippi River Bridge at Cape Girardeau. Project involves bridge K-948R. Jointly funded
by Missouri and lllinois.

Reason(s)
This project was moved back in the STIP to coordinate with the construction schedule of the Emerson
Memorial Bridge.

Dunklin P 0S0621 2003 Future Grading, paving and replace bridge over Pole Cat Drainage Ditch 0.3 mile west of Rte. 412 at Senath.
Project involves bridge A6164.

Reason(s)
Delayed to balance with funding availability.
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Description of Location/Improvement

Dunklin

53

0P0333B

2002

2003

Grading, paving and replace bridge 4.5 miles south of Rte. J. Project involves bridge G-425R.

Reason(s)
Delayed to balance with funding availability.

Mississippi

57

010822

2003

2004

Finger joint reconstruction and bridge deck overlay on Mississippi River Bridge at Cairo. Project involves
bridge A-2000. Cost represents MoDOT's 50% share of project. Let by lllinois.

Reason(s)
Delayed to balance with funding availability.

Perry

0S0657

2003

2004

Grading, paving and replace bridge over Dry Fork Creek 1.7 miles west of Rte. C. Project involves bridge
P-415.

Reason(s)
Delayed to balance with funding availability.

Perry

51

0P0824

2001

2002

Install signals at ramp intersections at the I-55 and Rte. 51 interchange in Perryville. Funded with City of
Perryville STP Urban Funds under Project STP-5000(003).

Reason(s)
Delayed because of reprioritization needs.
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Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
J Job (2001 Prog. | 2002 Prog.
County Routg Number |Award SFY| Award SFY| Description of Location/Improvement
Perry 61 0S0790 2002 2003 Add center turn lane, replace existing shoulders, resurface and geometric improvements from Rte. 51 to
Huber Road.
Reason(s)

Project delayed to balance with funding availability.

Scott Y 0S0670 2003 Future Replace bridge, paving, grading and drainage 1.7 miles east of Rte. Z west of Sikeston. Project involves
bridge L-299.

Reason(s)
Project delayed to balance with funding availability.

St Francois 67 | OPO591E 2001 2002 Demolition and asbestos removal from 1.1 miles to 2.1 miles south of Rte. 8. Split from 0P0591B.

Reason(s)

This project was moved back one fiscal year to coordinate right of way acquisition with removal of
improvements.

REPORT t:\planning\history\endsfy01\chg02bb.frx
index on str(workdist)+cntynm1+currte1+job_no
set filter to a.sfy<>b.sfy and (a.sfy>2000 and a.sfy<2006) and substr(job_no,2,1)<>'R’

uses t:\planning\history\2001prog.dbf, t:\planning\history\endsfy01\tent0701.dbf, t:\planning\stap\data\reasons.dbf
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